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CMAQ Project Selection Committee 
June 10, 2004 

Meeting Agreements 
 
1. The Committee approved a grace period, ending June 21st, for sponsors of 

proposals with ineligible SOV capacity increases to revise their proposals.  

2. Staff informed the Committee that it was unlikely for the U.S. Congress to pass a 
new Federal transportation bill by the end of June and that another extension of 
TEA-21 would be likely.  Based on the appropriations thus far, CATS and IDOT staff 
have estimated the CMAQ FY 2005 mark to be $91 million. 

3. The Committee approved additional time for the City of Chicago Heights to make a 
decision on the Old Plank Road Trail Extension from Western to Euclid (TIP ID 07-
01-0004).  The Illinois Department of Natural Resources has expressed a 
willingness to explore options to fund the local share of the project.  It was Chicago 
Heights’ intention to withdraw the project for lack of financial resources.   The 
Committee will review at the July 13th meeting what progress has been made. 

4. The Committee approved the scope change request from the Will County 
Department of Highways for their Weber Rd/Naperville Rd/Lily Cache Ln from W 
Boughton Rd to W Lockport/Airport Rd (TIP ID 12-03-0012). The northern limit of the 
project, Boughton Rd, will be shifted south to Lily Cache Ln and the southern limit, 
Airport Rd, will be shifted south to Division St.  The CMAQ funding for the project will 
remain the same at $1,378,080 (federal share).  This project is scheduled for the 
July, 2004 letting. 

5. The Committee approved a cost increase request from Forest Park for their Des 
Plaines Ave at Harrison St, Wilcox St and Jackson Blvd (TIP ID 04-01-0003) project.  
The CMAQ funding for the project is now $602,834 (federal share).  This project is 
scheduled for the July, 2004 letting. 

6. Staff presented a review of the process for approving a scope change for 
Westmont’s Miscellaneous Sidewalks (TIP ID 08-00-0012) project. 

 
7. The next CMAQ Project Selection Committee Meeting is tentatively set for 1 p.m. 

July 13, 2004. 

The above summary is based on staff meeting notes. Anyone who takes exception to the 
information contained in this summary should forward comments to Ross Patronsky at (312) 
793-3474 within one week of the submission date noted below. 

Summary submitted by Ross Patronsky June 16, 2004. 


